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2016 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: 3/22/2016 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather Tuesday 63 Deg Sunny 
• Tomorrow's Forecast: 3/23/16 Wednesday 72 deg Partly Cloudy 
• Number of trucks on site E pond (4) 
• Number of Excavators Operating in E pond Today (2) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 1 0/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover stock piling ASH in E pond. 
• APEX pumping water from ABC&E ponds to D pond. 
• Pro Act working on the water treatment plant in D pond with Glover assisting. 
• Moretrench working with HOPE pipe in D pond for header system on the wells. 
• MER confined space team standing by. 
• W.J. Rapp making ready to pump flow able fill into the 72" S1 07 discharge pipe. 
• GAl watching W J Rapp and MER and sampling the south metals pond. 
• Crane Masters working on rails and replacing ties. 
• Mod Space electrical contractors wiring up the generator to the PACE trailer. 
• PACE installing lab equipment in there trailer. 
• Orientated 7 people today from Glover, Crane Masters, and Pace. 
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Cleanup Activities: 

Environmental: 

SAFETY: 
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